

Agua Caliente Wash PMR (Pima County, AZ) Project

Remaining Project Schedule (Tentative)

Preliminary Distribution by FEMA	8/12/2011
CCO Meeting	8/16/2011
30 Day Community Review Ends*	9/12/2011
Federal Register BFE Publication**	11/14/2011
1 st Newspaper Publication	11/30/2011
90 Day Appeal Period 2nd Publication	12/7/2011
Appeal Period Ends	3/7/2012
LOMR Incorporation Cut Off Date	3/14/2012
Appeal Resolution Completed	3/21/2012
Anticipated Quality Reviews submittal	4/4/2012
Potential LFD Date	6/4/2012
Maps Become Effective***	12/4/2012

*Community has until 9/30/2011 per FEMA RIX

**Depends on FR Publication Dates

***Based on Potential LFD Date